
TCR Program – Project #87.2 – February 2008 
  
San Diego Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon 

Grove in San Diego County. 
   
($ X 1,000) 
Estimated Project Cost: $187,000 TCRP Funds Approved to Date: $6,550 
TCRP Funds – Sub-Project #87.2: $59,219 Phase(s) Approved: 1,3 
TCRP Funds for Project #87: $60,000   
Lead Agency: California Department 

of Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $5,911  for Phase(s): 1, 3 
Advanced Approved:  $0     for Phase(s): N/A 
LONP Approved to Date:  $0     for Phase(s): N/A 
   
 
Project Summary:  Construction of freeway-to-freeway connectors 
from westbound Route 94 to northbound Route 125 and from 
southbound Route 125 to eastbound Route 94.  The project will be 
accomplished in two useable sub-projects: 
• Sub-Project #87.1 – Construct an interim westbound Route 94 to 

northbound Route 125 connector. 
• Sub-Project #87.2 – Construction of the ultimate freeway 

connectors from westbound Route 94 to northbound Route 125 
and from southbound Route 125 to eastbound Route 94. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED 10/00 7/11 $5,000
2 PS&E 7/11 7/14 $6,000
3 Right of Way 7/11 7/14 $60,000
4 Construction 12/14 12/17 $116,000

Total: $187,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $5,000 $1,550 $6,550
Proposed $6,000 $46,669 $52,669

Committed
Proposed $11,781 $116,000 $127,781

Committed $5,000 $1,550 $6,550
Proposed $6,000 $58,450 $116,000 $180,450

Totals: $5,000 $6,000 $60,000 $116,000 $187,000

Totals:

TCRP State

Transnet Measure
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $1,700,000 for Phase 1.  An 
allocation of $1,700,000 was made to Phase 1. 

• An amendment was approved August 4, 2004 (TAA-04-08) to : 
o Transfer $490,000 in TCRP funding from Project #87.1 to Phase 3, and  
o Redistribute $310,000 from Phase 1 to Phase 3 for right-of-way hardship acquisition and update the 

project schedule.   
• An allocation amendment (TFP-04-05) transferred $490,000 of previously allocated funds from Project 

#87.1 to Phase 3 and redistributed $310,000 from Phase 1 to Phase 3. 
• $639,000 of allocated Phase 1 and Phase 3 funds expired was reported at the September 29, 2005 

Commission meeting. 
• An amendment to program $3,610,000 for PA&ED and update the schedule and funding plan was 

approved April 26, 2007 (Resolution TAA-07-10). 
• An allocation of $3,610,000 for Phase 1 was approved on April 26, 2007 (Resolution TFP-06-36). 
• An amendment to program $750,000 for R/W and update the schedule and funding plan was approved 

February 14, 2008 (Resolution TAA-07-45). 
• An allocation of $750,000 for Phase 3 (Hardship Acquisition) was approved on February 14, 2008 

(Resolution TFP-07-11). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No other fund sources have been committed or programmed for this project.  This project 
has been included in the extension of the Transnet Sales Tax Measure (Nov 2004 ballot). 
 


